
6/19 6/21 6/22 6/23 6/24 6/25 6/28 6/29 6/30 7/1 7/2 7/5 7/6 7/7 7/8 7/9
Sat Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri

Waverly Street-Brookline Street to Chestnut Street
Electrical-Ductbank, Conduit, Handhole, Lightpole Foundation

Full Depth Pavement Reconstruction (up to Sydney Extention)

Paving-Subcontractor

Waverly Street-Chestnut Street to Albany Street
Drainage

Sewer
Water

Full Depth Pavement Reconstruction

Paving-Subcontractor

Water Valve @ Albany and Erie Intersection
Sidney Street - Erie to Henry Street

Sewer
Brookline Street

Drainage
Water

Project Wide
Tree Protection (as needed)

Submittals (On Going)    
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Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities

Activity Description June/July
2004


